FY 2012 Permit Issuance Schedule

Permit # Major? Name Status Assigned |Current
Draft PN Draft Final Engineer |Status
Received administratvie draft
i . 1 PG/MT
HI1 0000027 X Honolulu Generating Station Done 1/4/2012 1/4/12.
HI1 0021377 X Hilo WWTP Done 1/31/2012 | 5/31/2012 SS
Will have January 2012
conference call with EPA to
KP . .
discuss draft permit
HI 0020753 Pacific Shipyards International, LLC Done 1/31/2012 | 5/31/2012 comments.
HI1 0021840 Hawaii Oceanic Technology Inc - Ahi Aquaculture Project (new) Done Done 3/30/2012 KP
Received administratvie draft
. . i 1 PG/MT
HI 0000604 X Waiau Generating Station Done 1/16/2012 1/4/12.
HI1 0020630 Waikiki Aquarium 12/30/2011 | 2/15/2012 | 6/29/2012 SS
HI1 0020117 X Sand Island Wastewater Treatment Plant 1/9/2012* | 1/30/2012* PG/KP |Did not receive draft yet.
HI1 0000329 X Chevron Products Company Hawaii Refinery 1/23/2012 ' | 2/13/2012* PG/MT
HI 0110230 X Pearl Harbor Naval Shipyard & IMF Drydocks 1-4 2/6/2012 " |2/27/2012* PG/SS
PGP 1/31/2012 4/2/2012 6/1/2012 RM
HI 0110141 X Schofield Barracks WWTP * 4/30/2012 | 5/31/2012 | 7/31/2012 KP
HAR 11-55 Appendices Ato L 3/30/2012 | 6/29/2012 [10/21/2012°| RM
GP for storm water discharges to Class 1(a) and AA waters 3/30/2012 | 6/29/2012 [10/21/2012°| RM
Need to review HDOT draft
permit comments. HDOT
RM
wants to meet before PN to
HI S000001 X DOT-HWYS MS4 Done 5/31/2012 | 8/31/2012 go over revisions.
HI1 0000353 X Port Allen Generating Station 3/30/2012 | 5/31/2012 | 8/31/2012 MT
Kp Need to wait for SIWWTP
HI1 0020877 X Honouliuli WWTP 6/29/2012 | 8/31/2012 from PG.
MT Need to wait for Waiau Gen
H1 0000019 X Kahe Generating Station 5/30/2012 | 7/31/2012 | 9/28/2012 Sta from PG.
Notes:

! permits being done by PG Environmental. Dates are estimates of when DOH-CWB will provide PG Environmental with comments on drafts.

2 DOH-CWB will target the end of the fiscal year (9/30/12) for finalizing the General Permits.




